
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:31 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 056 Date: 05-May-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 239

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 bottom weld repairs , on
splice 3 welding on the South wing bottom weld , & on splice 4 bolting the U ribs stiffeners . Crews started
at 7:00 AM.

Mitch had to work on the bottom weld between 1 E - 2 E for the 3rd day . He had to cut he weld ,
clean , grind , & heat the welding area . He had to wait for Tony to M T the previous weld before going to
the next location . He started at 7:15 AM. He was done at 5:00 PM. 2 welds were repaired . Tony , Mike ,
& Jojo were on the site .

Rory , & Jeremy had to work on the South wing between 3 E - 4 E . Crews had to work on the bottom
weld repairs . They started at 7:15 AM. Crews were done at 9:30 AM.

After that , crews had to adjust the Bug - O machine , heat the welding area , & calibrate the welding
machine . Crews were done at 10:00 AM.

Rory started the 1st pass for the 5.0 meters long weld from the center of the plates going South at
10:25 AM. At 12:00 PM. crews had completed 2 passes .

In the afternoon , crews had problem with the welding machine . They stopped at 2:00 PM. to repair
it & change the gas line . Crews resumed welding at 2:30 PM. They were done welding the 5.0 meters
long weld at 3:30 PM. Jim , & Mike , Michael , & Jojo were on the site .

Finally , crews had to set on the 2nd half of the weld . They started at 4:15 PM. Crews were done at
5:00 PM. One pass was completed . Crews had to clean , grind the previous weld & check with QA & QC
before going to the next pass . Crews

Earl & Ian had to work on splice 4 bottom plates alignment . Crews had to weld 34 donut plates for
the temporary bracket adjustments , place the lower back bar , mount the 14 brackets , drive wedges to
align the lower plates . Crews started at 7:00 AM. They were done at 1:30 PM.

After that , crews had to work on the side walls on the North & South wings . They had to weld 3
temporary adjustment brackets to align the side wall . Crews had to prepare their tools & equipment , grind
the plates , & weld the brackets . They started on the North side at 2:00 PM. Crews were done on the
South wall at 5:00 PM. Barry & mike were on the site to check for the plates tolerance .

Jessie & Steven had to U T the bottom weld on North wing between 3 E - 4 E .

Bolting crews had to work on splice 4 . Crews had to install the permanent bolts on the U ribs
stiffeners , removing the temporary pins , & placing shims on U ribs stiffeners # 12 , 22 , 24 , 29 , 30 , 31 ,
32 , & 35 using 65 mm. bolts DHGM 220086 ,
& working on U ribs # 4 , 6 , 7 , 15 , 16 , 17 , 25 , 26 , 27 , 39 with C channels using 80 mm. bolts DHGM
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220063 , work on the lower T beam stiffeners installing temporary bolts , & pins . Crews started at 7:10
AM.

In the afternoon , Obra , Matt , James , Pablo , & Casey started to snug , mark the bolts for the
1/2 turn & pretension them . Crews started at 3:00 PM. U ribs # 17 , 18 , 19 , 20 , 21 , 22 , & 23 were
completed & pretensioned at 5:00 PM. .

Jose & Walter had to work on the lower T beams stiffeners . S 19 . S 20 , S 21 , S 24 , & on D 1 ,
D 2 . They had to place the top & side plates , install temporary bolts , & drive drift pins . Crews started at
12:30 PM.

James G. came to the site at 9:00 AM. He had to work with Jacob M. on the lower T beam
stiffeners . Crews had to place the top & side plates , drive temporary pins & install temporary bolts , &
they had to work on N 19 , N 20 , N 21 , & N 24 on the North wing . & on D 17 , & D 18 T beam stiffeners .
Crews started at 9:10 AM. They were done at 3:00 PM

Declan & Hayes came to the site at 12:35 PM. to work on S 2 to S 7 on the South wing . Joshua &
Ryan came at 3:30 PM. to work on the North wing N 1 to N 5 . Crews had to install the side plates , install
temporary bolts & pins .

In addition to that , crews had to work on house keeping . They had to pull out of the site all the
excess materials , clean the site , & work on the ventilation systems .
All bolting crews were done at 5:10 PM. They left at 5:20 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

000369

2.00

No

0.00 0.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP JACOB SPIEKMANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAMES CANTANDOIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

APP CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 0.00 2.00 0.00 2.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JAMES GALBRAITHIronworker 6.00 2.00 0.00 8.00

JNM JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM DECLAN TREANORIronworker 3.00 2.00 0.00 5.00

JNM HAYES BATISTEIronworker 3.00 2.00 0.00 5.00

JNM JOSUE GALVANIronworker 0.00 2.00 0.00 2.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING, TORCH

6.00

000140

0.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

6.00

000070

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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